



Project Nr. 11065



A System to Realise Dynamic Networked Organisations on
Heterogeneous Networks in the Consultancy/Agency Sector

Management Control Report No 2 (2nd Edition)

March/April 2000

<i>Project Number:</i>	11065
<i>Project Acronym:</i>	DYNOCA
<i>Document Author/s:</i>	Dirk Beckmann (artundweise) Heiko Duin (PRODUTEC)
<i>Document Editor:</i>	Heiko Duin (PRODUTEC)
<i>Document Reference Number:</i>	N/A
<i>Delivery Date:</i>	30 May 2000
<i>Circulation:</i>	Restricted

Table of Contents

1	INTRODUCTION	3
2	TECHNICAL ACHIEVEMENTS IN ACTIVE WPS	3
2.1	WP1 Requirments Analysis	3
2.2	WP2 Reference Model and Pilot Scenario	3
2.3	WP6 Project Management	4
3	ISSUES	4
4	MAJOR PROBLEMS	4
5	MEETINGS	4
6	DELIVERABLES	5
7	RESOURCE ALLOCATION	5
7.1	For this period	5
7.2	Cumulative	6
8	CONTACT	7

1 Introduction

The project 11065 DYNOCA officially started on 1 January 2000. The Kick-Off Meeting was held on 10/11 February 2000.

During the second two months of the project besides WP 6 (Project Management), WP1 (Requirements Analysis) and WP2 (Reference Model and Pilot Scenario Definition) were active.




Figure 1: Overall Schedule and Current Progress in the DYNOCA project

2 Technical Achievements in Active WPs

2.1 WP1 Requirements Analysis

WP 1 started with the Kick-Off Meeting on 10/11 February 2000.

A first analysis of the end-user needs at BIG and FORDESI has been carried out. Partners, customers, etc. are involved in user requirements capture.

In detail, the following activities have been performed within this WP:

- Definition of the final end user requirements capture questionnaire and interview guideline
- Performing interviews for user requirements capture
- Analysis of own requirement at FORDESI and BIG
- Write up interview reports

2.2 WP2 Reference Model and Pilot Scenario

WP 2 started officially in April 2000. Due to the short delay in the project, not much progress has been achieved in this work package.

In detail, the following activities have been performed within this WP:

- Planning of methods and norms to write down the reference models

- Initial discussion of DYNOCA pilot scenario

2.3 WP6 Project Management

The WP6 Project Management is active during complete project period.

In detail, the following activities have been performed within this WP:

- Preparation and execution of second project meeting in Lisbon
- Provision of documents
- Execution of controlling and reporting procedures
- Controlling and reporting

3 Issues

N/A

4 Major Problems

The start of the project is delayed by one month due to late arrival of the project contract. The project officer has been informed.

The project tries to catch-up this small delay during the first year, but this can also result in applying for a project extension for approximately one month.

5 Meetings

The following shows all meetings which have been held during the report period:

Meetings During the last Two Months				
Location	Date	Host	Related WP	Purpose
Lisbon	13/14 Apr 2000	FORDESI	WP1, WP2, WP6	Working Meeting

6 Deliverables

The current status of deliverables including an update of the schedule is given by the following table:

Deliverable No.	Deliverable title	WP No.	Lead Participant	Estimate Person-Months Del. Type	Changed Delivery Date	Actual Delivery Date
D1	Report on End-User Requirements of End-User 1	WP1	BIG	2	5	-
D2	Report on End-User Requirements of End-User 2	WP1	FORD ESI	2	5	-
D3	Consolidated DYNOCA End-User Requirements	WP1	BIBA	3	6	-
D17	Project Presentation	WP6	AUW	3	4	4
D4	Reference Model for Dynamic Networked Organisations in the Consultancy/Agency Sector	WP2	BIBA	5	6	-
D5	Reference Model for Modular Software Systems to support Dynamic Networked Organisations	WP2	BIBA	5	6	-
D6	Description of Pilot Scenario	WP2	FORD ESI	6	7	-
D7	Specification of DYNOCA System	WP3	AUW	9	10	-
D8	DYNOCA Prototype 1	WP3	AUW	12	12	-
D9	Intermediate Project Report	WP6	AUW	12	12	-
D10	Dissemination and Use Plan including Consortium Agreement	WP5	AUW	17	17	-
D11	Report on Pilot Scenario Implementation and Runtime	WP4a	FORD ESI	20	20	-
D18	Report on DYNOCA Experiences for the W3C	WP5	AUW	20	20	-
D12	DYNOCA Prototype 2	WP3	AUW	21	21	-
D13	Report on Evaluation of Prototype System	WP4a	FORD ESI	24	24	-
D14	Report on Exploitation and Dissemination Activities	WP5	AUW	24	24	-
D15	Final Project Report	WP6	AUW	24	24	-
D16	Report on Pilot Scenario Demonstration Activities	WP4b	FORD ESI	24	24	-

7 Resource allocation

7.1 For this period (March and April 2000)

DYNOCA Project												
	ArtundWeise		BIBA		BIG		FORDESI		ISO Informatique		Totals	
	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WP1	2,0	3,0	2,0	1,0	1,0	1,2	2,0	2,0	1,0	0,6	8,0	7,8
WP2	2,0	0,8	4,5	0,0	0,5	0,0	2,0	1,0	0,5	0,0	9,5	1,8
WP3	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0
WP4a	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0
WP4b	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0
WP5	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0
WP6	0,3	0,2	0,1	0,0	0,1	0,1	0,1	0,0	0,1	0,1	0,7	0,4
Totals	4,3	3,9	6,6	1,0	1,6	1,2	4,1	3,0	1,6	0,8	18,2	9,9

(All numbers in MM)

7.2 Overview

DYNOCA Project (Overview)													
	ArtundWeise		BIBA		BIG		FORDESI		ISO Informatique		Totals		
	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
Reporting Period	Jan 00	2,2	0,0	2,0	0,0	1,0	0,0	1,5	0,0	0,0	0,0	6,8	0,0
	Feb 00	2,2	2,2	2,0	0,5	1,0	0,5	1,5	1,0	0,0	0,2	6,8	4,3
	Mrz 00	2,2	1,6	2,0	0,5	1,0	0,0	2,0	1,0	1,0	0,2	8,3	3,3
	Apr 00	2,2	2,5	4,5	0,5	0,5	1,2	2,0	2,0	0,5	0,6	9,8	6,7
	Mai 00	2,7	0,0	5,5	0,0	1,0	0,0	3,5	0,0	0,5	0,0	13,3	0,0
	Jun 00	1,7	0,0	1,0	0,0	0,5	0,0	1,8	0,0	0,3	0,0	5,3	0,0
	Jul 00	1,7	0,0	0,4	0,0	0,2	0,0	0,7	0,0	0,5	0,0	3,4	0,0
	Aug 00	3,9	0,0	0,4	0,0	0,2	0,0	0,7	0,0	1,5	0,0	6,6	0,0
	Sep 00	3,9	0,0	0,4	0,0	0,2	0,0	0,7	0,0	1,5	0,0	6,6	0,0
	Okt 00	2,9	0,0	0,4	0,0	0,2	0,0	0,4	0,0	1,3	0,0	5,1	0,0
	Nov 00	2,9	0,0	0,4	0,0	0,2	0,0	0,4	0,0	1,3	0,0	5,1	0,0
	Dez 00	2,9	0,0	0,4	0,0	0,2	0,0	0,4	0,0	1,3	0,0	5,1	0,0
	Jan 01	2,4	0,0	0,7	0,0	0,3	0,0	0,8	0,0	1,1	0,0	5,2	0,0
	Feb 01	2,4	0,0	0,7	0,0	0,3	0,0	0,8	0,0	1,1	0,0	5,2	0,0
	Mrz 01	2,4	0,0	0,7	0,0	0,3	0,0	0,8	0,0	1,1	0,0	5,2	0,0
	Apr 01	2,8	0,0	1,0	0,0	0,7	0,0	1,6	0,0	1,6	0,0	7,8	0,0
	Mai 01	2,8	0,0	1,0	0,0	0,7	0,0	1,6	0,0	1,6	0,0	7,7	0,0
	Jun 01	2,8	0,0	1,0	0,0	0,7	0,0	1,6	0,0	1,6	0,0	7,8	0,0
	Jul 01	2,8	0,0	1,0	0,0	0,7	0,0	1,6	0,0	1,6	0,0	7,8	0,0
	Aug 01	2,8	0,0	1,0	0,0	0,7	0,0	1,6	0,0	1,6	0,0	7,8	0,0
	Sep 01	2,6	0,0	0,8	0,0	0,6	0,0	1,2	0,0	1,4	0,0	6,5	0,0
	Okt 01	1,1	0,0	0,8	0,0	0,6	0,0	1,2	0,0	0,8	0,0	4,5	0,0
	Nov 01	1,1	0,0	0,8	0,0	0,6	0,0	1,2	0,0	0,8	0,0	4,5	0,0
	Dez 01	1,1	0,0	0,8	0,0	0,6	0,0	1,2	0,0	0,8	0,0	4,5	0,0
SUM		58,0	6,2	30,0	1,5	13,0	1,7	31,0	4,0	25,0	0,9	157,0	14,3

(All numbers in MM, grey fields = reporting period)

7.3 Cumulative

		DYNOCA Project (Cumulative)											
		ArtundWeise		BIBA		BIG		FORDESI		ISO Informatique		Totals	
		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
	Jan 00	2,2	0,0	2,0	0,0	1,0	0,0	1,5	0,0	0,0	0,0	6,8	0,0
	Feb 00	4,3	2,2	4,1	0,5	2,1	0,5	3,1	1,0	0,1	0,2	13,7	4,3
Reporting Period	Mrz 00	6,5	3,8	6,1	1,0	3,1	0,5	5,1	2,0	1,1	0,3	22,0	7,6
	Apr 00	8,7	6,2	10,7	1,5	3,7	1,7	7,2	4,0	1,7	0,9	31,8	14,3
	Mai 00	11,3		16,2		4,7		10,7		2,2		45,2	
	Jun 00	13,0		17,3		5,3		12,5		2,5		50,5	
	Jul 00	14,7		17,7		5,4		13,2		3,0		53,9	
	Aug 00	18,5		18,1		5,6		13,9		4,5		60,6	
	Sep 00	22,4		18,5		5,7		14,5		6,0		67,2	
	Okt 00	25,3		19,0		5,9		15,0		7,3		72,4	
	Nov 00	28,1		19,4		6,0		15,4		8,6		77,5	
	Dez 00	31,0		19,8		6,2		15,8		9,8		82,7	
	Jan 01	33,4		20,5		6,4		16,6		10,9		87,9	
	Feb 01	35,7		21,2		6,7		17,4		12,0		93,1	
	Mrz 01	38,1		21,9		7,0		18,3		13,0		98,3	
	Apr 01	40,9		22,9		7,7		19,8		14,7		106,0	
	Mai 01	43,7		23,9		8,4		21,4		16,3		113,7	
	Jun 01	46,5		24,9		9,2		23,0		17,9		121,5	
	Jul 01	49,3		25,9		9,9		24,6		19,5		129,2	
	Aug 01	52,1		26,9		10,6		26,2		21,2		137,0	
	Sep 01	54,7		27,7		11,2		27,4		22,5		143,5	
	Okt 01	55,8		28,4		11,8		28,6		23,4		148,0	
	Nov 01	56,9		29,2		12,4		29,8		24,2		152,5	
	Dez 01	58,0		30,0		13,0		31,0		25,0		157,0	

(All numbers in MM, grey fields = reporting period)

8 Contact

Dirk Beckmann	Heiko Duin
Artundweise GmbH	PRODUTEC GmbH
Humboldtstr. 30/32	Leher Heerstr. 102
28203 Bremen	28359 Bremen
Germany	Germany
Phone: +49 421 791779	Phone: +49 421 20476-40
Fax: +49 421 7917777	Fax: +49 421 3476311
Email: beckmann@cyte.de	Email: heiko.duin@produtec.de